

Project Plan - Email Protocol Automation



For Egina - Crhack Lab

By Sens van Aert

13/03/2024



CONTENTS

- Background
- Objective
- Business case
- Stakeholder
- Timeline
- Risks
- Reports & Information



Background – Crhack Lab



CRHACK LAB F4D

- CRHACK LAB FOLIGNO 4D
- Cultural Heritage
- Cutting-edge technologies
- Focused on Youth

Background - Assignment



Mail protocol



Important documents



Manual



Time Consuming

Objective



Database



Automated Protocol



Web Interface

Objective - Database



STORE INFO (SENDER,
RECEIVER, SUBJECT, ...)



PATH TO DOCUMENT



PATH TO ATTACHMENT

Objective - Automated Protocol



READ MAIL
CONTENT



DATE, SUBJECT,
SENDER,
RECEIVER(S), ...



NAMING
CONVENTION



SAVE MAIL
ATTACHMENTS


Objective - Web Interface



Managing sent and
received documents



Search for documents



Filter on tags

Business Case



LIGHTEN WORKLOAD



FREE TIME FOR
IMPORTANT TASKS



ENSURE SAVING OF
IMPORTANT
DOCUMENTS

Stakeholders

All employees



Project Managers

Timeline



Risks – No Database



STORE DATA ON
WEB



RESOURCE
EXPENSIVE

Reports & Information

- Weekly internship report
- Evidence of realization
- Summary
- Reflection
- ...



Thank you!

Questions?